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The Minutes from the December 3, 2015 meeting were approved and will be placed in the Administrative
Record. The January 20, 2016, attendance roster is attached. Personnel from Ecology's air program and
from the Washington Department of Health (WDOH) were present for a briefing on the Air Dispersion
Model for the open air demolition of PFP.

Air Dispersion Model Briefing

Brian Oldfield (CHPRC) provided a briefing on the results of air dispersion modeling for the demolition
of the PFP Complex. Information about current demolition methods, sequencing, source term, and
controls were used to update modeling that was done about five years ago. EPA's AERMOD Modeling
System was used by PNNL modeling experts to produce the dispersion model. AERMOD was used
because it can produce a steady-state plume model that can address building wake effects and other
aspects of importance to the PFP demolition activities. Isotopes of concern are the transuranics.

The model is based on assumed contamination levels at the time of demolition. For the 236-Z building
the assumed contamination level for the canyon walls and ceiling is 25 nanocuries per gram. Results of
the model are provided in derived air concentration hours per week (DAC-hr/week) for air exposure and
in disintegrations per minute per 100 centimeters 2 (dpm/100cm2) for deposition. The model predicts (9 5th

percentile) air exposure levels of 1 to 3 DAC-hr/week in the area adjacent to the PFP complex during the
236-Z demolition but would not be expected to exceed 0.2 DAC-hr/week beyond the facility fence during
demolition of 234-5Z, 242-Z, 291-Z, and 291-Zi.

Phil Gent (Ecology) asked about some of the details of the model and was informed the model will be
issued soon and that information could be provided. He also asked about contingency planning for events
such as dropping a glove box and was told that such scenarios had been evaluated. Brian Dixon
(CHPRC) noted that the air dispersion model was developed as a tool to guide demolition practices rather
than to satisfy a regulatory requirement. Adjustments to reduce the source term, enhance controls, slow
down the demolition rate, etc., can be made to manage emissions.

The WDOH representatives did not believe it would be necessary to move any of the existing ambient air
monitors in the site-wide network but did request that WDOH be allowed to co-locate monitors. If
WDOH would like to have monitors at locations other than those planned to be powered by PFP, advance
notice from WDOH would be necessary to support their setup (e.g., temporary power). Ecology
requested that DOE follow up with Ecology when the report is issued.

Action Status

Action Actionee Status
RL to share information on the air dispersion RL Draft air dispersion model results were presented
model and discuss relocation of near facility at the meeting in the form of a PowerPoint
monitors with WDOH. presentation. A follow-on action will be

established to provide Ecology with additional
information after the report is issued.

Track progress in development of a SAP for slab RL The SAP progress was added to the agenda and
removal by providing a status update during PFP will remain a routine topic until the SAP is
Project Manager Meetings. A briefing to approved.
Ecology will be provided prior to their review of
the document.
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The PFP Milestone Status (Glenn Konzek, RL and Mike Swartz, CHPRC).

* M-083-24-TO 1, Submit Revision 0 of the PFP Complex Surveillance and Maintenance (S&M) Plan to
Ecology. 06/30/2016 (On Schedule)

Draft C of the PFP S&M Plan is entering the final reviews and is expected to be available for Ecology
review in February. After discussion about status of the plan under the TPA Action Plan Section 9.0
process for review of primary documents, Ecology asked for clarification.

* M-083-OOA, Complete PFP Facility transition & selected disposition activities. Completion of this
major milestone includes the following key elements: 1) completion of all activities necessary to
achieve endpoint criteria established through Milestone M-83-20for placing the PFPfacility in a
safe and stable S&M mode, 2) completion of all activities described in the approved M-83 series
interim milestones and target date; and 3) completion of the balance of PFP selected disposition
activities pursuant to the final action memoranda and work plans. Also see
"description/justification" contained in change form M-83-01-03. 9/30/2016 (At Risk)

The milestone continues to be at risk due to the challenges that were discussed at the previous PMM
and some additional ones that came up during December. (See next section for additional
information.) The current Field Execution Schedule was reviewed. Ecology asked if the "Change
from Last Week" column on the schedule could be changed to report monthly rather than weekly
changes to reflect the frequency of the PMM.

Project Progress, Issues, Concerns, and Challenges (Glenn Konzek, RL)

Mr. Konzek noted that progress in December was slowed due to a work pause involving some of the
higher hazard work. The precipitating event was the discovery of radioactive contamination on a
respirator vortex cooler unit at PFP on December 10, 2015. An extent of condition review identified
some previously used vortex cooler units that were undergoing maintenance at the Hanford Fire
Department when the contamination was discovered at PFP. In addition, it was determined the local
Mine Safety Appliance (MSA) vendor representative had picked up eleven vortex units from the Hanford
Fire Station for investigation of failed units. Three vortex units were still at the vendor's residence in the
Tri-Cities, but eight had been shipped out of state to Ohio, then from there to Pennsylvania. Radiological
Assistance Teams from DOE were activated and radiological surveys were performed. Two of the vortex
units at the vendor's residence had fixed contamination below release limits, the third unit had no
detectable contamination. All three units were returned to Hanford and dispositioned. The Ohio MSA
vendor facility was surveyed on December 16, 2015 and no detectable contamination was found. The
eight units residing in Pennsylvania, as well as the facility where they were stored and handled were
surveyed on December 17, 2015 and no detectable contamination was found. All of the units were
recovered and brought back to Hanford and corrective actions were taken to avoid similar problems in the
future. Contamination was subsequently found on a regulator from a Self-Contained Breathing Apparatus
that was at the Hanford Fire Department for maintenance. Surveys were performed and the regulator was
dispositioned appropriately. These events, coupled with previous first aid incidents and skin
contamination events resulted in a management decision to pause work during the Holidays and resume
work in a phased manner as soon as management determined that actions taken were sufficiently robust to
enable work to be performed safely and compliantly.

Further information was provided about upcoming activities that are intended to evaluate readiness to
demolish 236-Z, 242-Z, and 234-5Z. An emergency preparedness exercise is still planned for the week of
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January 2 5th The Readiness Assessment is expected to start the end of February. RL agreed to provide a
briefing at the next PMM.

234-5Z Plutonium Finishing Plant. In-situ size reduction of glovebox HA-9A needed about eight work
evolutions to complete when the work pause was implemented. The work was restarted January 19 th and
is expected to be complete the second week of February. DSA revision 12 took effect January 11, 2016,
and DSA revision 13 is expected to be approved in the next couple of weeks.

236-Z Plutonium Reclamation Facility. A significant accomplishment was the grouting of the 236-Z
canyon floor. Four to nine inches of grout was placed over the floor. The grout will make it safer for
workers by reducing contamination levels and providing a better working surface. It will also facilitate
further characterization and decontamination of the canyon. Waste management activities are also
underway to package remaining Pan J waste, inspect previously packaged waste and to ship wastes for
storage pending disposal. Results from laboratory analysis of J Pan wastes are expected to be available
February 2 5th. Ecology requested information about the results when available.

242-Z Americium Facility. Work in 242-Z continues to focus on the tank room. About 20 entries are
need to finish the work on the tanks. Revision 13 of the DSA will allow tanks to be removed whole as
part of the demolition process vice size reduced beforehand.

Slab Removal Sampling and Analysis Plan (SAP)
A meeting was held with a variety of worker disciplines within CHPRC to gather ideas and to further
refine the slab removal approach. The meeting helped identify information that will be available at the
time of removal and what additional information will be needed to safely remove the slabs and
characterize the waste for disposal. The earlier version of the SAP is being revised to incorporate the
results of the meeting and is expected to be ready for a presentation to Ecology at the end of February
with transmittal to Ecology for review in mid-March.

Ecology Topics (Stephanie Schleif, Ecology).
Ecology requested a presentation on the Readiness Assessment. The CHPRC Environmental
Management System targets (goals) for completing the PFP reports documenting the results of the
thorough inspection for asbestos were discussed and Ecology requested a copy of the report or a summary
be shared with the agency.

Meeting Summary
* There were no approved changes signed off in accordance with section 12.2 of the TPA action plan.
* Actions:

1. Track progress in development of a SAP for slab removal by providing a status update during

2.
3.
4.
5.
6.

PFP Project Manager Meetings. A briefing to Ecology will be provided prior to their review
of the document.
Provide additional information on the air dispersion model when it is issued.
Provide a status of the S&M Plan review under the TPA Action Plan Section 9.
Provide a briefing on the Demolition Readiness Assessment.
Share results on the J Plan waste analysis.
Share asbestos thorough inspection results when completed.

Next Meeting Date and Location
* The next Project Managers Meeting is scheduled for February 25, 2016 at 3:30 p.m. in the Federal

Building.
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